The project was started on 3o0th September 2006 and will end on 3o0th
September 2007.

The Macro - Phases of ABVERC project are 5.
Each one 1is formed by actions and these actions are composed of
activities.

Macro Phase 1- Preparation

In this phase the team group will explain to beneficiaries the project
methodology, sharing questions and options about it.

Means to Dbe wused: creation of working group and organisation of
information seminaries and training.

Macro Phase 2 - Study and data collecting
Collect of bibliographic analysis and case studies data.
Means to be used: database.

Macro Phase 3 - Scientific Experimentation

Enforcement of dedicated instrument and preparation of dedicated on site
experiments for building demolition. Aside to a theoretical approach a
number of on field experiments need to be conducted. An explosive
demolition company will participate in the project bringing dedicated
experience and the possibility to do on site experiments.

Macro Phase 4 - Tutoring

Valorisation, implementation of the accompanying measures for European
public organisation.

Means to be used: training courses and conferences.

Macro Phase 5 - Evaluation and Diffusion of Results.

Means to be used: conferences, website, publications.



